Project Baseline Summary Report

Data Source: EM CDB Report Number:
Operations/Field Office:ldaho Print Date:

Site Summary Levelldaho National Engineering and Environmental Laboratory HQ ID:
Project ID-OIM-111 / Post-FY2006 Surplus Facility Deactivation Projects

GEN-01b
3/10/2000
0214

General Project Information

Project Description Narratives

Purpose, Scope, and Technical Approach:

SUMMARY: Inactive radiologically contaminated facilities at the INEEL pose a long term risk to site workers and the enviresuitérg in
substantial surveillance and maintenance cost. The Deactivation Program will reduce these hazards (radiological, clogivaklabeb
industrial). Since 1949, the INEEL has constructed and operated 53 test or experimental Reactors, and a spent nuateastiefrdpel storage,
tank farm and calcining complex. This PBS defines the deactivation activities for the time period from FY2007 until FY2050.

Because the initial activity for this PBS does not start until FY2007 and extends over the next forty three years, thescbsthudanfor the
deactivation activities identified in this PBS are at a lower level of confidence and are based upon the costs for deA@RBBR3 which has a
final design and independent cost estimates.

PURPOSE: The purpose of deactivation is to reduce the cost and risk associated with surplus contaminated facilitiesonZetieities include
the following: removal of radioactive and hazardous materials, removal of uranium and other fissile materials, and isb&atarpbfs facilities
from ongoing operating and utility systems. Deactivation occurs either directly following facility shutdown, or may oetumest¢ater when
funding becomes available. The relationship to other PBS activities is: prior to and during deactivation the facility willveittance and
maintenance, and following deactivation there is a time period when the facilities, while having a reduced risk and coairtastiiaieed to be
monitored and maintained to prevent release of contamination, this will continue until the facility is turned over for deatortaand
decommissioning which is the final step and generally occurs some time after deactivation takes place.

This PBS defines the deactivation activities for the time period from FY2007 until FY2050 includes work at fuel reproasbsasy fael storage
facilities, low level liquid waste processing, off-gas systems and high level waste storage and treatment facilitiehat@emd&al Processing
Plant(ICPP), Test Area North ( TAN), and Teat Reactor Area (TRA) which no longer have a mission and have been declarddhesepflasilities
were used in the reactor testing, fuel storage, reprocessing, and waste management of high enriched radioactive owftieks: réacility
condition at shutdown are expected to vary from complete removal of fissile and hazardous materials, to having left iiegeod) fiasite,
hazardous material, and mixed waste in the processing equipment and process cells. There are some facilities whiell &mebexpene surplus
which will contain utility and process lines which are central to the mission of the plant that must be maintained fantleel cperation of other
facilities which must continue to operate to meet environmental laws which will be followed and are not negotiable. TioeseHane to be
isolated from the rest of the surplus facility, or relocated. Several of these facilities contain RCRA permitted units sttiehmanitored and
maintained to meet Federal Laws.

Within the time frame FY2007 through FY2050, it is not expected that any facilities at the INEL, other than the desigagtedrsts at ICPP will
contain any nuclear fuel which would require fuel consolidation deactivation activities to meet compliance agreement®, fitnever a number
of facilities which are on the INEL RCRA permit which will have to be RCRA closed thus falling in to the CAT. A driver catdgasyof these
facilities are expected to have significant quantities of radioactive and mixed waste with radiation fields above 100nttiplerpevinitted RCRA
storage tanks and waste piles can be expected to be located in these buildings. The surveillance and maintenanceaexbstgratswltiises in the
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PBS for pre-deactivation surveillance and maintenance, ID-OIM-113, averages over two million dollars a year. Deactiveseffiacflities within
this PBS will result in cost savings of approximately 75% per year, from reduced risk and isolation of utilities and olpsystigons, and will result
in a reduction of surplus facilities from the DOE inventory.

Because the initial activity for this PBS does not start until FY2007 and extends over the next forty three years, tlesobsidide for the
deactivation activities identified in this PBS are at a lower level of confidence and are based upon the costs for deA@RBBR3 which has a
final design and independent cost estimates. Each sub-project has its cost estimation based upon the level of coneplaciliyyotte type of
contamination (TRU, Mixed, Radioactive, Hazardous), the levels of contamination expected, the design of the facilitgranslahthfissile
material expected . The list of facilities comes from the INEL Surplus Facilities List, with assumptions made for fadiitfeeddtes.

DEFINITION OF SCOPE: This PBS identifies the scope of work for deactivation of surplus facilities in the time frame of BEYR20BJ30, which:
1) are still in operation and an end date is assumed; 2) are planned but have not been built yet and an end date igle3gtemedi@rbeen
designed yet but are assumed will be built to meet compliance agreements and an end date is assumed. Because tl foitthisaPBS does
not start until FY2007 and extends over the following forty-three years, the costs and schedule for the deactivatioridesitifieelsin this PBS are
at a lower level of confidence and are based upon the costs for deactivation of CPP633 which has a final design and iodsfpestieates. The
general scope definition is to: remove radiological and hazardous materials, remove any fissile materials remainindity, dredfésnlate the
facility from on going operations.

Each sub-project has its cost estimation based upon the level of complexity of the facility, the type of contaminationx@k BRallioactive,
Hazardous), the levels of contamination expected, the design of the facility, and if there is any fissile material expettéEL TSurplus Facilities
List was used to generate the list of existing facilities with assumptions made for future facilities and the correspoofliifig éatts and
condition. As the year FY2007 approaches the sub-projects identified for deactivation in the following ten years witl teefinetle with approved
end point criteria, and as the design progresses, better cost and schedule estimates will be provided.

The end point for deactivation will be to reduce the cost and risk associated with the follow-on Post-Deactivation Suaveilldlaggtenance in the
most cost effective manner possible.

TECHNICAL APPROACH: Deactivation techniques used in PBS ID-OIM-110 Pre-FY2006 Deactivation sub-project deactivations cstidubtexp
be applied to each of the sub-projects within this PBS. Initial project evaluation using systems analysis is used ta detialagpacept and a
proposed end-point for the activity. Conceptual and Final design process leads to deactivation. Cost estimates velillz¢ ebtdirstage of design
to adjust schedule and budget needs. Cost and schedule will be tracked using variance analysis techniques.

Deactivation activities are not clearly defined for these facilities in the future. As stated in the section above,thgafesotipe for each of these
facilities (some not built or even in conceptual design at this time) is based upon the deactivation activities whicmhalaeddkedate. Each sub-
project (facility) will be evaluated to determine the most cost effective method to place the facility in an appropriegedod loov risk surveillance
and maintenance state. Some of the activities may include: removal or immobilization of radiological and hazardoubynaiettiads which will
reduce cost, waste generation, and exposure and can include hands-on decontamination, semi-remote techniques, andqeesotevtelzhitiis
not expected, there is the possibility that there will be surplus facilities which will have some fissile material leftjlanchethods used to remove
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the radiological and hazardous materials will be evaluated with consideration given to criticality controls; there aresraciléies at the INEEL
which have RCRA permitted units in them which will have to be closed; surplus facilities which contain utility systermesrs sgstl to support on-
going operations in adjacent areas of the plant should be expected, these systems will be evaluated to determineaétheffeatisecsolution is
to, leave the systems in place and increase the surveillance and maintenance, isolate them from the surplus facilityr ersyestaumes outside the
facility. Each sub-project will be evaluated and based upon the risk, cost, regulatory requirements, and any develgmhealsgy, the decision
will be made at that time what the appropriate technical approach should be.
Seeded data in the waste module was not provided by the PBS Manager. The data source is AVS, but validation is notaossithle Hata is
entered by waste stream, not PBS.
Project Status in FY 2006:
Deactivation sub-projects within this PBS will not start prior to FY2007.
Post-2006 Project Scope:
At this time the assumption is that all of the facilities in EM that support the cleanup of the INEEL will have been samplasedtivated. As
programs are phased out in the Reactor , High Level Waste, and the Nuclear Fuels Handling areas resulting in facildiscbinbeasurplus
facilities list, these facilities will be placed in the INEEL Deactivation Program.
Project End State
Project ID-OIM-111, Post FY06-Deactivation end state will be achieved in FY2050 when the last of the EM facilities whiehieagtiation will
have been deactivated to a low cost surveillance and maintenance state awaiting decommissioning. From FY2007 throughdeb20%0ects
are deactivated, the end state for each one will be a low cost, low risk state, made ready for long term surveillancereamteaint
Cost Baseline Comments:
The Baseline costs represented here do not include contingency for authorized work packages, but may contain contiragerioy fogdages.
This contingency is removed upon development of detailed work packages. Escalation was applied in accordance with DS @ddause
the initial activity for this PBS does not start until FY2007 and extends over the next forty three years, the costs amfosthedieactivation
activities identified in this PBS are at a lower level of confidence and are based upon the costs for deactivation of @PHR&83animal design
and independent cost estimates. Each sub-project has its cost estimation based upon the level of complexity of the tigmslibf, dontamination
(TRU, Mixed, Radioactive, Hazardous), the levels of contamination expected, the design of the facility, and if thersiie amtéisal expected .
The list of facilities comes from the INEEL Surplus Facilities List, with assumptions made for facility end of life dates.
Waste generation has been projected using the same basis which was used for the cost and schedule projections. Haweeverctstsessigned
to the waste generated as the waste transportation and disposal costs at the INEEL are covered under a separate PR&®yptihttethat this
will continue.
Safety & Health Hazards:
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This project is presently collecting the appropriate data to make risk based decisions regarding future deactivatianladtidt@gyears, remedial
actions concerning the INEEL Deactivation Project will be performed. The necessary S & H functions required to maimaiccaieliant
operations now and in the future are in place and operating properly. The primary hazards associated with the clasieioftfesiPBS vary
from site to site, but, may include Am-241, C-14, CI-36, Co-60, Cs-137, I-129, Nb-94, Np-237, Pu-239, Pu-240, Ra-226,-SR-26238, U-
234, U-235, U-236, U-238, Carbon Tetrachloride, methylene chloride, lead, nitric and fluoride acids, and asbestos. Ddiehgatéone and
maintenance and monitoring activities there will also be a number of industrial safety and industrial hygeine related hddageds such as slips,
trips, and falls; lifting; working on elevated structures; moving equipment; mechanical equipment, hoisting and rigginbjestiaynhalation of
dusts; temperature extremes; etc.

Hazard documentation developed includes, but is not limited to, project specific health and safety plans, detailed apmerdtires pstandard
operating procedures, job safety analyses, job hazard analyses, etc. These documents will be developed during theteagtsfogsct and will
determine the methods, procedures, and equipment used during project implementation to reduce hazards to workers amt¢hé enviro

Safety & Health Work Performance:

The resources necessary to accomplish the planned work safely and in compliance are identified through the Health aogt&@afetyiHrements
as well as the authorization basis discussed previously. Resources allocated at the site to ensure compliance withdfegltteqnidements, as
well as safety on the job include: radcon, safety, industrial hygiene, occupational medical, fire, emergency managenzeds aategecurity,
performance oversight, quality, the Voluntary Protection Program, etc. Safety and health resources are planned anit@bbeatpdropriate
category by cost center through the work breakdown structure and they are loaded into each project for each fiscalyieaal sugiport, such as
medical facilities and personnel, security, fire protection, etc., are funded out of the financial systems indirect latzordapidgect-specific safety
and health professional support (e.g., industrial safety engineer) is identified in specific control account plans wpeattiersquired. The
average cost per FTE, burdened, is approximately $60/hour to $65/hour for each of the safety professionals identifieesebtlyehd?e are no
plans to conduct full DOE operational readiness reviews although all projects will undergo a complete evaluation ofitless teguloceed with
field activities. Applicable projects will complete unreviewed safety question determinations. Personnel are trainéforkSiaghority,
emergency preparedness procedures, health and safety plans, work plans, integrated safety management, integratedosaducbofrol,
operations, and conduct of maintenance, etc. Safety, radcon, health, fire, environmental, and quality personnel coadiuspeotitins to ensure
personnel and the environment are protected. The frequency of these inspections is dependent on the status of eguiojpattutigenerally
ranges between daily to every other week. During field work the level of ESH&Q support is identified in the individuatapproymckages.
There are currently no unfunded or under funded safety, health, environmental, or quality resource requirements assabiates @ittupon
completion of remedial actions, and the initiation of institutional controls, the level of safety and health resourcesvidtdpgnestiuced to a
minimum.

Resource levels vary from fiscal year to fiscal year depending on the extent of sampling and/or remediation activitie®beied) pe
PBS Comments:

Several facilities which are to be deactivated under this PBS will contain RCRA Permitted units which must be closed denalemtd-State
regulations . Each of these sub-projects are expected to be subject to ongoing State, Federal, and court monitorirtng grodensiet of fines if the
agreements and regulations are not met.
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Baseline Validation Narrative:
The INEEL Environmental Management Integration Team performed a compliance and cost estimating review of all activitied adtbotties
PBS. This PBS reflects the comments and recommendations associated with the review. The Remediation Program haspsinoatd®@se of
the bottoms up/ABC approach, in the development of planning estimates for Assessment and Remedial Design and RemedipdcAstiail pr
INEEL Remediation Program cost estimates have been developed using sound technical and planning principles and are dgcbagisofed
estimate documentation intended to demonstrate the rationale and specifics behind the estimates. Bottoms Up estimaitin@asecttBosting,
wherein the work scope is portrayed down to the task level, is both desired and encouraged.
The basis of estimates include a well defined statement of work, performance measures, products required for completsoteljweda; key
support activities, and known milestones, etc., for every level of the program work scope. For work scope with definalesraifesdeliverables,
the cost estimates are very detailed and more precise. For more subjective work scope, where it is difficult to ideiftdyeadspeoduct or
deliverable, detail is provided to the lowest level possible. In most cases, the clarity of the available scope and plsswirgedsumptions is a
key consideration in determining the specific technique used to develop a particular cost estimate.
General PBS Information
Project Validated? Yes Date Validated: 2/13/1996
Has Headquarters reviewed and approved project? No
Date Project was Added: 12/1/1997
Baseline Submission Date:
FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
Y Y N N N Y Y Y
Project Identification Information
DOE Project Manager: D.J.Sanow
DOE Project Manager Phone Number: 208-526-1049
DOE Project Manager Fax Number: 208-526-9150
DOE Project Manager e-mail address: sanowdj@inel.gov
Is this a High Visibility Project (Y/N):
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Planning Section

Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006

Total Total Total 1997 1998
PBS Baseline (current 0 107,789 107,789 0 0 0 0 0 0 0
year dollars)
PBS Baseline 0 71,533 71,533 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 0 107,789 107,789 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 0 71,533 71,533 0 0 0 0 0 0 0
(constant 1999
dollars)

2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-

2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070

PBS Baseline (current 0 0 0 3,684 43,448 24,340 11,794 16,357 8,266 0 0 0 0 0 0 0
year dollars)
PBS Baseline 0 0 0 2,835 32,304 16,311 7,123 8,904 4,056 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 0 0 0 3,584 43,448 24,340 11,794 16,357 8,266 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 0 0 0 2,835 32,304 16,311 7,123 8,904 4,056 0 0 0 0 0 0 0
(constant 1999
dollars)

Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%
Project Reconciliation

Project Completion Date Changes:
Previously Projected End Date of Project: 9/1/2050
Current Projected End Date of Project: 9/30/2050

Explanation of Project Completion Date Difference (if applicable):

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 31,758 Actual 1997 Cost: Actual 1998 Cost:
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 31,758 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 857
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 32,615

Project Cost Changes
Cost Adjustments Reconciliation Narratives
Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-):
Cost Associated with New Scope (+): 38,919 Programmatic decision to level fund project (moved scope from pre to post)
Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 71,534
Additional Amount to Reconcile (+): -1
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 71,533
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Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
Project Start 10/1/2006
Project Complete 9/30/2050
Milestones - Part Il
Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
Project Start Y
Project Complete Y
Performance Measure Metrics
Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Planned  Planned Planned  Planned  Planned Planne
Total Total Total Pre-1997 1997 1997 1998 2000 2001 2002 2003 20
Fac.
Decom.- Assess. NF 0.00 0.00 0.00
Fac.
Decom- Cleanup NF 0.00 0.00 0.00
Fac.
Deact. During Per. NF 0.00 50.00 50.00
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
Fac.
Decom.- Assess. NF
Fac.
Decom- Cleanup NF
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Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
Fac.
Deact. During Per. NF 5.00 9.00 26.00 1.00
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
Fac.
Decom.- Assess. NF 1.00 1.00
Fac.
Decom- Cleanup NF 1.00 1.00
Fac.
Deact. During Per. NF 9.00 50.00
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date  Year Action Status
INEL 3165 WM-189 Waste Tank (w/CPP4 N N
713 Tank Farm)
Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site.  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date  Year Action Status
INEL 3135 Type Il Storage \ 2017 N N
INEL 3136 TRU PACT \ 2017 N N
INEL 3137 New SWEPP \ 2016 N N
INEL 3138 Advanced Mixed Waste \ 2016 N N
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Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date  Year Year Date  Year Year Date Year Action Status
Treatment Facility
INEL 3139 WMF 636 TRU Retrieval \ 2017 N N
Enclosure (TSA-RE)
INEL 3140 PBF 613 SPERT IV Reactor \ 2012 N N
Building (MWSF)
INEL 3141 CPP-602 Laboratory & Office \ 2013 N N
Building
INEL 3142 CPP-603/648 Fuel Receipt & \ 2013 N N
Storage Building
INEL 3143 CPP-659 New Waste Calcining 2025 N N
Facility (NWCF)
INEL 3144 CPP-666 FAST Facility \ 2019 N N
INEL 3145 CPP-604 Rare Gas Plant \ 2037 N N
INEL 3146 CPP-605 Blower Building ~ \ 2037 N N
INEL 3147 CPP-635 Waste Storage Pipe\ 2013 N N
Manifold Bldg
INEL 3148 CPP-636 Waste Storage Pipe\ 2013 N N
Manifold Bldg
INEL 3149 CPP-637 Process Improvemeht 2020 N N
Facility
INEL 3150 CPP-638 Waste Station \ 2020
INEL 3151 CPP-641 Waste Holdup Tank\ 2020
Pumphouse
INEL 3152 CPP-646 Instrument Building \ 2037 N N
(2nd Bin Set)
INEL 3153 CPP-649 Atmospheric \ 2037 N N
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Facility Deactivation

Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status

Protection Building

INEL 3154 CPP-684 Remote Analytical \ 2037 N N
Laboratory

INEL 3155 CPP-729 Vault for 1st Set Bins 2037

INEL 3156 CPP-741 WCF Solids Storage\ 2037
Vault

INEL 3158 CPP WIF \ 2037

INEL 3159 CPP TMI-2 Storage \ 2032

INEL 3160 CPP ??? Multi-Purpose- \ 2037
Canister (MPC) Storage

INEL 3161 CPP-628 Tank Farm Control \ 2022 N N
House

INEL 3162 CPP-713 Tank Enclosure \ 2022

INEL 3163 WM-187 Waste Tank (w/CPP4 2022
713 Tank Farm)

INEL 3164 WM-188 Waste Tank (w/CPP4 2022 N N
713 Tank Farm)

INEL 3166 WM-190 Waste Tank (w/CPP-4 2022 N N
713 Tank Farm)

INEL 3167 CPP-721 Condenser Pit for \ 2022 N N
WM-182

INEL 3170 CPP-780 Vault for Waste Tank 2022 N N
(WM-180)

INEL 3171 WM-180 Waste Tank (Tank \ 2022 N N
Farm)

INEL 3172 CPP-781 Vault for Waste Tank 2022 N N
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Facility Deactivation
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
(WM-181)
INEL 3173 WM-181 Waste Tank (Tank \ 2022 N N
Farm)
INEL 3174 CPP-782 Vault for Waste Tank 2022 N N
(WM-182)
INEL 3175 WM-182 Waste Tank (Tank \ 2022 N N
Farm)
INEL 3176 CPP-783 Vault for Waste Tank 2022 N N
(WM-183)
INEL 3177 WM-183 Waste Tank (Tank \ 2022 N N
Farm)
INEL 3178 CPP-784 Vault for Waste Tank 2022 N N
(WM-184)
INEL 3179 WM-184 Waste Tank (Tank \ 2022 N N
Farm)
INEL 3180 CPP-785 Vault for Waste Tank 2022 N N
(WM-185)
INEL 3181 WM-185 Waste Tank (Tank \ 2022 N N
Farm)
INEL 3182 CPP-786 Vault for Waste Tank 2022 N N
(WM-186)
INEL 3183 WM-186 Waste tank (Tank \ 2022 N N
Farm)
INEL 3184 DVB-WM-As A2, A5, A6, A7 \ 2022 N N
& A8 (Assume 5'x5' each)
INEL 3186 DVB-WM-Bs B1-B11 (Assuma 2022 N N

5'x5' each)
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Facility Deactivation

Site  RSF Change Description
Code ID Flag

INEL 3187 DVB-WM-Cs C1-C38 (Assumé&
5'x5"' each)

INEL 3188 WM-189 Waste Tank (w/CPPA
713 Tank Farm)

INEL 3189 CPP-722 Condenser Pit for

WM-183

Class/Subclass Hazard

Plan. Fore. Actual Plan. Fore. Actual
Assess. Assess. Assess. Deac. Deac. Deac.
Year Year Date Year Year Date

2022

2022

2022

Plan. Fore. Actual
Comp. Comp. Comp. Acc. No Comp. RAD
Year Year Date Year Action Status

N N
N N
N N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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